COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2019

ESTI MATE SUMVARY 11: 03: 59
CONTI D: C22986 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22986- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TIME ALLOW 11/30/202 FI XED COMPLETI ON DAT
REGION 1 6 | NCH LANE LI NE MARK PERCENT TI ME: 3.51 ORI G TIME ALLON 11/30/202 FI XED COVPLETI ON DAT
PRQJIECT NO. FSARL00- 327
REGI ON 1 6 | NCH LANE LI NE MARKI NGS
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
DOUGLAS, REG ON 1 OTHERS
CONTRACTOR:
ROADSAFE TRAFFI C SYSTEMS, | NC PAY PER OD ENDI NG 07/ 31/ 2019 DATE TIME STARTED 07/01/2019
3015 E I LLINI STREET DATE LET 05/ 09/ 2019 DATE WORK BEGAN  07/01/2019
DATE AWARDED 05/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/12/2019 DATE ACCEPTED
PHOENI X AZ 85040  (602)243-1218 DATE NOTI CE TO PROCEED 07/ 01/ 2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 7,927, 410. 44 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 7,896, 410. 44 NON- PARTI Cl PATI NG 464, 530. 80 464, 530. 80
PERCENT COVPLETE: 5.86% TOTAL EARNI NGS 464, 530. 80 464, 530. 80
FUNDS AVAI LABLE: $ 7,462,879.64 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 464, 530. 80 464, 530. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE -13, 692. 17 -13, 692. 17

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 450, 838. 63 450, 838. 63

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 450, 838. 63 450, 838. 63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ;; 77777 4 75(7),78;3{;.76;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005 626- 00000

0010

627-01010

0015

627-01011

0020

700- 70010

0025

700- 70016

0030

700-70111

0035 700-70380

CAT NO0400

0040 620-00020

C22986 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
22986-BI D ESTI MATE RUN 08/ 30/ 2019
FSAR100- 327 ESTI MATE NO 0001 11:03: 59
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
ROADVWAY
Mobi | i zati on 1. 000 0. 000
LS 0. 250 8,125. 00
32, 500. 00000 0. 250 8, 125. 00
Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 551, 705. 000 0. 000
SF 21, 905. 000 211, 164. 20
9. 64000 21, 905. 000 211, 164. 20
Preformed Plastic Pavenent Marking (Contrast)(lnlaid) 263, 016. 000 0. 000
SF 25, 440. 000 245, 241. 60
9. 64000 25, 440. 000 245, 241. 60
F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustnent 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,917,410.44$ 464,530.80% 464, 530. 80
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 10, 000. 00 $ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 7,927,410.44$ 464, 530.80 $ 464, 530. 80



